

Unofficial Translation

Readers should be aware that only the original Turkish text has legal force and that this English translation is strictly for reference. Borsa Istanbul does not undertake any responsibility for its accuracy nor be held liable for any loss or damages arising from or related to its use.

Document	Type	Announcement
	No	2016/90
	Subject	Change of Calendar Regarding Derivatives Market's (VIOP) Go-Live Rehearsals on BISTECH System
	Apr. Date	11/14/2016
	From	Project Management Business Group, Financial Derivatives Market Department, Equity Market Department
	To	Members, Data Vendors and Independent Software Vendors

To Whom It May Concern,

Reference: a) Announcement dated 09/29/2016 and no 2016/78
b) Announcement dated 10/05/2016 and no 2016/79

With our Announcement referenced in Ref. a, the information on the go-live rehearsals to be performed with the participation of all the stakeholders in order to maintain that our members and the data vendors could test their preparations for the go-live of the Derivatives Market (VIOP) on the BISTECH system, was submitted and it was also stated that the rehearsals would begin on 10/08/2016. Subsequently; with our Announcement referenced in Ref. b, it was announced that the scenario and technical information documents, which featured the accessing information and the time planning regarding the rehearsals, were shared at <http://www.borsaistanbul.com/en/bistechsupport/news-releases>.

Presently, the 3rd Go-Live Rehearsal continues and the 4th Go-Live Rehearsal shall begin on 11/21/2016. For this rehearsal and the other rehearsals ahead; in order to maintain that the environment on which our members shall perform their go-live rehearsals contains the production data in effect and in order to ensure that the most production-live environment is provided; the last Friday evening production data shall be migrated to the rehearsal environment and the first business day in the environment will be Monday, just as it will be at the go-live. It is expected from our members and the data vendors to perform an accessibility test and to check their data; in addition to the participation in all the rehearsals.

All members and data vendors must participate in rehearsals on each and every day, which is designated as a rehearsal day, starting from the 4th Go-Live Rehearsal that begins on 11/21/2016. Moreover; since the rehearsals will begin on Mondays, all members and data vendors are expected to perform the test scenarios on Mondays too, just as they will perform the scenarios on the weekends. The latest versions of the scenario documents, which are affected from the rehearsal calendar change, will be available at <http://www.borsaistanbul.com/en/bistechsupport/news-releases> from 11/15/2016. Annexed is the revised rehearsal calendar, which will be effective from the issuing date of the Announcement. In case of any changes regarding the dates, a further announcement will be issued.

Kindly submitted to your information.

Yours Sincerely,

M. Ufuk ÖZDEMİR
Acting Chief Information Officer

Osman KÜÇÜKÇINAR
Executive Vice President

ANNEX: BISTECH Phase 2 Go-Live Rehearsals Revised Rehearsal Calendar

Unofficial Translation

Readers should be aware that only the original Turkish text has legal force and that this English translation is strictly for reference. Borsa Istanbul does not undertake any responsibility for its accuracy nor be held liable for any loss or damages arising from or related to its use.

ANNEX:

BISTECH PHASE 2 GO-LIVE REHEARSALS REVISED REHEARSAL CALENDAR

Phase 2 Go-Live Rehearsal Plan			
1 st REHEARSAL 10/08/2016 - 10/17/2016	2 nd REHEARSAL 10/22/2016 - 11/02/2016	3 rd REHEARSAL 11/05/2016 - 11/16/2016	4 th REHEARSAL 11/21/2016 - 11/30/2016
Completed.	Completed.	The system will have the beginning-of-day production data of November 3 November 5, Saturday (completed) November 7, Monday (completed) November 8, Tuesday (completed) November 9, Wednesday (completed) November 12, Saturday November 14, Monday November 15, Tuesday November 16, Wednesday (The end-of-day clearing procedures shall not be executed)	The system will have the end-of-day production data of November 18 November 19, Saturday (there will not be any tests**) November 20, Sunday (accessibility test and migrated data check) November 21, Monday November 22, Tuesday November 23, Wednesday November 24, Thursday November 25, Friday November 26, Saturday November 28, Monday November 29, Tuesday November 30, Wednesday (The end-of-day clearing procedures shall not be executed)
5 th REHEARSAL 12/05/2016 - 12/15/2016	December 17, 2016 - January 13, 2017	6 th REHEARSAL 01/16/2017 - 01/25/2017	7 th REHEARSAL 01/30/2017 - 02/11/2017
The system will have the end-of-day production data of December 2 December 3, Saturday (there will not be any tests**) December 4, (accessibility test and migrated data check) December 5, Monday December 6, Tuesday December 7, Wednesday December 8, Thursday December 9, Friday December 10, Saturday December 12, Monday December 13, Tuesday December 14, Wednesday December 15, Thursday	There will not be any tests	The system will have the end-of-day production data of January 13 January 14, Saturday (there will not be any tests**) January 15, Sunday (accessibility test and migrated data check) January 16, Monday January 17, Tuesday January 18, Wednesday January 19, Thursday January 20, Friday January 21, Saturday January 23, Monday January 24, Tuesday January 25, Wednesday (The end-of-day clearing procedures shall not be executed)	The system will have the end-of-day production data of January 27 January 28, Saturday (there will not be any tests**) January 29, Sunday (accessibility test and migrated data check) January 30, Monday January 31, Tuesday February 01, Wednesday February 02, Thursday February 03, Friday February 04, Saturday February 06, Monday February 07, Tuesday February 08, Wednesday February 09, Thursday February 10, Friday February 11, Saturday